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Contract Description: Interesting Facts:

This contract will provide a drivable link from Francis Avenue to ® This contract completes the first drivable section of the
Farwell Road by completing earthwork, reconstructing Freya Street North Spokane Corridor and will be open to traffic
from the vicinity of Fairview Road to Francis Avenue, and paving Fall 2008.

northbound NSC lanes from Francis Avenue to the US 2 vicinity. . _ _ _

Bridge construction work includes the structures at: Lincoln Road, ® This 4.4 miles of drivable roadway requires 100,000
Gerlach Road, BNSF Railroad tunnel, and the Parksmith Road square yards of cement concrete pavement.

Interchange Pedestrian/Bicycle Trail bridge.

Planned Advertisement Date: Fall 2006 IT’S YOUR NICKEL - Washington State
: Department of Transportation
Contract Funds: $25.1 million - All Nickel WATCH IT WORK. '7’ Eastern Region o F




FRANCIS AVENUE TO US 2 - GRADING & PAVING CONTRACT

Progress
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Current Status: Progress:

The design team continues to make progress on the contract plans, specifications,
and estimate along with the hydraulic design. They are on schedule to meet the

56% 0% October 2006 Ad date. The bridge plans for Lincoln Road, Gerlach Road, and the
Complete Complete Pedestrian/Bicycle crossing at Parksmith Drive are 90% complete and will be turned
in to the Region in January 2006.

To save costs of hauling material, a new quarry site near Gerlach Road on the
Blystone Parcel has been proposed. Since rezoning would be required for this
quarry, a hearing was held October 25, 2005 at Spokane County. As a result, an

45%

Complet

Design Right of Way Construction appeal was filed; now WSDOT is waiting a decision to this appeal, which is expected
delivered separate in the next two or three months.
from Contract Affected utility companies within the project limits have begun preliminary utility

relocation design work.

Appraisal work and Right of Way purchasing continues with 39 of the 70 required
parcels acquired, and acquisition agreements pending on another 17.

Street existing roadway configuration,
~looking south.




